
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

6:07 PM

Run date

Time

Reviewer: Liu, Tai-Lin 20-Apr-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Mathur, Lalit

Diary #: 051 Date: 05-Apr-2010 Monday

Approved Date:

Shift Hours: 06:30 am 05:15 pm Break: Over Time: 02:00

Const Calendar Day: 209

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Bid Item: 056 E-L01-OBG.05604-0120F4 E Line Lift 01 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L01-OBG.05604-0120F4 W Line Lift 01 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L02-OBG.05604-0120F4 W Line Lift 02 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L03-OBG.05604-0120F4 W Line Lift 03 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

General Comments

Weather: Hi 56°F Low 49°F cold, partially sunny day, intermittent rains morning to afternoon, rains.

Description of Work by ABF and its Sub-contractors.

W2 Activities
·There was no work at W2.
·ABF had removed forms for the transverse ducts.

Pier 7 Activities
·ABF is working on Lift CB-3 and 4-W.
·The Lifting Frame is being reconfigured.

OBG Lift Activities at Site:

056 W-L03-OBG.056
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·ABF people started working at 7 AM.

·Lift 3-W
·ABF started to prepare to move Lift 3-W.
·ABF Started to push Lift 3-W around 8:30 AM from PP 26.
·By 9 AM, Lift 3-W was at PP 23.
·By 9:45 AM, it was PP 20.
·By 10:40 AM, it was at PP 17.
·By 11:30 AM, it was at PP 15.
·ABF had some minor problems with the pedestal heights. Almost all the pedestals were shimmed. Lot of
adjustments were made after the Lift 3-W was at PP 15.
·By 3 PM it started to move again slowly. It was brought to within 35.5” of Lift 2-W at the south end and
35” at the north end.
·It cleared the Lift CB-2 by about ½” on the west end and slightly less at the east end.
·The Lift 3-W was measured to be about 1” higher than Lift 2-W.
·ABF started to rework to adjust the elevations.
·The four pedestals under the Lift 3-w were lowered with the help of jacks.
·The Lift 3-W was floated with the following jack pressures at 3:30 PM, Temperature 50 degrees F
oNW 1900, NE 1700, SW 1600, SE 2100 psi.

·Lift CB-2
·The Lift CB-2 is cantilevering from Lift 3-E.
·ABF was working to slide Lift 3-W on it.
·The Lift 3-W cleared Lift CB-2 by ½”.
·By end of the day, the Lift 3-W was about 900 mm short of its target.

·Lift 2-W Operations
·Lift 2-W is in its final position.
·ABF was grinding the back up bar and the top seam of Lift 1-W & 2-W preparing for welding on the top.
·ABF continues to prepare for the welding on top between Lift 1-W and 2-W.
·ABF started to weld between Lift 1-w and 2-W.
·ABF continues preparing for welding between Lifts 1-W and 2-W at the bottom.

·Lift CB-1 Operations
·Lift CB-1 is in its final position.
·No work on CB-1.

·Lift 1-W Operations
·Lift 1-W is in its final position.
·ABF was grinding the back up bar and the top seam of Lift 1-W & 2-W preparing for welding on the top.
·ABF has lots of connex boxes on top of Lift 1-W.
·ABF started welding between Lifts 1-W and 2-W at top.
·ABF continues preparing for welding between Lifts 1-W and 2-W at the bottom.

·Lift 4-E Operations.
·Lift 4-E is in its final position.
·ABF finished welding/grinding between Lifts 3-E and 4-E on the top. The testing is done for 100% of the
welds.
·ABF is preparing for welding between Lifts 3-E and 4-E at the bottom and the sides.

·Lift 3-E Operations
·Lift 3-E is in its final position.
·All repair of Welds between Lifts 2-E and 3-E at top completed and the top seam is painted red to indicate
it has passed all the tests.
·ABF finished welding between Lifts 3-E and 4-E on the top with 100% welds tested.
·ABF is preparing for welding between Lifts 3-E and 4-E at the bottom and the sides.
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·Lift 2-E operations.
oThe Lift 2-E is in its final position.
oWelding & grinding continues on all sides between Lifts 2-E and 3-E.

·Lift 1-E operations
oLift 1-E is in its final position except for the closure pour.
oABF is welding/grinding on the sides and bottom.

·Shear Leg Crane and Lifting Frame additional Operations
·The Shear Leg Crane was used to change the Lifting Frame and the Auxiliary Hook.
·By 7:30 AM, ABF brought the support barge for the Lifting Frame.
·ABF lowered the Lifting Fame by 9:30 AM and started to remove the slings. ABF brought the barge crane
for help.
·By 11:20 AM, ABF had removed all slings and the Lifting Frame support barge was taken away to Pier 7.
·BY 12:30 PM, ABF started to work on the Auxiliary Hook.
·ABF removed the heavy duty slings of the auxiliary hook, double folded and hung back on the auxiliary
hook.
·There after, ABF installed single slings, much longer to the auxiliary hook.
·The process was finished by end of the day.

·Hanging of Working Platform
oHanging Platforms are Lifts 1-E & 2-E, Lift 2-E and 3-E and Lift 3-E and 4-E.

·Miscellaneous Activities
·Attended ABF’s Safety Meeting at 7 AM at the site.
·Gil and David also attended the meeting.
·Gil mentioned that it is too noisy to hear any thing because of the noise form the 2 generators. The noise
from the 440 V generator was comparatively twice of the other generator.
·Fluor Corporation’s CEO came to job site in the afternoon with a team of high executives from Fluor.

Bid Item: 056 E-L02-OBG.05604-0120F4 E Line Lift 02 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L02-CBM.05604-0120F4 E-W Line Cross Over Lift 02 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L03-CBM.05604-0120F4 E-W Line Cross Over Lift 03 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L03-OBG.05604-0120F4 E Line Lift 03 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L04-OBG.05604-0120F4 E Line Lift 04 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV
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